

ULTRA USER SCHEDULE 2025-I

TRIR/TRMPS/TA

2DIR

T-jump/T-jump 2DIR

Date	ULTRA B	G49	LIFetime	G43	
		G53			
6th Jan			LIFetime laser maintenance		Dates TBC LEV + Air handling serv
13th Jan					
20th Jan					
27th Jan					
3rd Feb			Set up		HiLUX laser deliveries
10th Feb			CA 24530000-1		
17th Feb					
24th Feb			Set up		
3rd Mar			CA 24530001-1		
10th Mar	Set up				
17th Mar	P. DONALDSON (p) 25130021-1 STFC			R. PHELPS 25130017-1 STFC	
24th Mar					
31st Mar			S. MEECH (p) 25130031-1 Uni of East Anglia		RCD testing 1-2 Apr
7th Apr					
14th Apr Good Friday					
21st Apr Easter Monday			Set up		
28th Apr			J. BIRRELL 25130018-1 Uni of Essex		
5th May BH	Set up		N. AMDURSKY 25130004-1 Uni of Sheffield		
12th May	G. BURLEY 25130001-1 Uni of Strathclyde				
19th May					
26th May BH	Set up		Set up		
2nd Jun			J. LYNAM (p) 25130008-1 Uni of York		
9th Jun					
16th Jun	Set up				

23rd Jun	J. BIRRELL 25130018-2 <i>Uni of Essex</i>		Set up	
30th Jun			S. MEECH (p) 25130031-2 <i>Uni of East Anglia</i>	
7th Jul	P. DONALDSON (p) 25130021-2 <i>STFC</i>		A. ORR-EWING (p) 25130003-1 <i>Uni of Bristol</i>	
14th Jul				
21st Jul				
28th Jul				
4th Aug			Set up	
11th Aug			R. INGLE 25130015-1 <i>Uni College London</i>	
18th Aug				
25th Aug BH			Set up	
1st Sept			A. BAKULIN 25130023-1 <i>Imperial College London</i>	
8th Sept				

RCD + PAT test
18-19 Aug

RCD G47 + G44
1 Sept

RCD + PAT test
18-19 Aug

RCD G47 + G44
1 Sept